Tennessee Department of Mental Health and Developmental Disabilities

Lakeshore Mental Health Institute

Tuesday, December 23, 2008

1:40 PM

344/005-01-2004 $58,500,000.00 JV Cockrill Design & Planning / Lindsa  Freeman, D. New Construction ON HOLD

New Facility $0.00 Program Verification Phase 11/07/07: HOLD for funding

344/005-01-2006 $335,000.00 Engineering Services Group, Inc. Freeman, D. Renovation

Essential Maintenance $286,000.00 Edwards, T. Construction Document Phase 11/07/08: Re-design submitted, cost estimate is over the
bid target. Documents under review
10/13/08: Designer authorized to proceed with re-design
7/23/08: Budget not adequate,, project determined to
not meet agencies furture plans, re-design was requested
5/05/08: CDP review complete, awaiting bid date
10/01/07: CDP submittal received and currently in
review process for obtaining bid date
8/02/07: DDP approved, NTP to CDP authorized
4/23/07: Program approved, NTP to combined
SDP/DDP authorized

344/005-01-2008 $130,000.00 Quantum Environmental & Engineering  Freeman, D. Maintenance Awaiting NTP

Essential Maintenance $0.00 Edwards, T. Contract Executed - Awaiting NT 11/06/08: Designer Agreement executed

3 Projects $58,965,000.00 ( Total Budgeted Cost of Projects )

Memphis Mental Health Institute

344/013-01-2005-03 $32,057,960.00 Turner Universal Freeman, D. New Construction Awaiting Designer Closeout

New Facility $25,111,150.00 Turner Universal Sabelhaus, R. Construction Closed Out 6/17/08: Warranty Inspection

1 Project $32,057,960.00

( Total Budgeted Cost of Projects )



Middle Tennessee Mental Health Institute

344/001-02-2007
Carpet Replacement

$195,000.00 Pitts & Associates Architects
$165,000.00 Nashville Carpet Center

Freeman, D.
Edwards, B.

Renovation
Active Construction

10/27/08: Construction NTP issued, RSC is 3/25/09
(150 days)

10/30/08: Designer Design Phase Audit received
10/07/08: Construction contract executed

9/16/08: Bid date

9/04/08: Pre Bid Conference

4/15/08: DDP approved, NTP to CDP authorized
1/12/08: NTP to combined SDP/DDP authorized
10/11/07: Designer Agreement executed

344/001-03-2007
Security Video System Upgrade

$180,000.00 James F. Scalf & Associates
$143,000.00

Freeman, D.
Edwards, B.

Renovation
Bidding Phase

10/30/08: Designer Design Phase Audit received
10/30/08: Bid Date

10/07/08: Pre Bid Conference

9/08/08: CDP approved, authorized to move to Bid
Phase

7/09/08: DDP approved, NTP to CDP authorized.
6/23/08: DDP submitted

2/20/08: NTP to SDP/DDP authorized

1/24/08: Design Agreement executed

9/21/07: Contract to Designer for signature

2 Projects

$375,000.00 ( Total Budgeted Cost of Projects )



Moccasin Bend Mental Health Institute

344/009-01-2001
Renovate 6 Patient Wings

$6,800,000.00
$5,940,238.00

David R. Barlew Architects
McBrayer Construction Co.,Inc.

Freeman, D.

Shelton, T.

Renovation
Substantially Complete

With Subprojects

9/24/08: Final Inspection

8/27/08: Substantially Complete

Substantial Completion Certificates issued for 2 of 3
phases. Phase 3 is still active.

344/009-01-2006
Central Dietary Update

$2,575,000.00
$2,200,000.00

Cope Associates, Inc.
HELTON CONSTRUCTION CO, INC.

Freeman, D.
Edwards, T.

Renovation
Active Construction

11/20/08: Construction NTP, RSC is 5/18/09 (180 days)
10/14/08: Construction contract executed

8/28/08: Bid Date

8/12/08: Pre Bid Conference

7/24/08: NTP to Bid Phase

5/01/08: 95% of CDP complete

11/06/07: SDP/DDP approved, NTP to CDP authorized

344/009-01-2007
Upgrade Three Elevators

$330,000.00
$275,000.00

Engineering Services Group, Inc.

Burd, S.

Edwards, T.

Renovation
Construction Document Phase

12/10/08: 95% CDP returned to Designer for corrections
10/30/08: Awaiting special consultant evaluation
7/23/08: SDP review ongoing

4/16/08: Design NTP

3/10/08: Kick-off meeting by early April 08

2/24/08: Design Agreement executed

2/15/08: Contract received from Designer, sent to OBF
11/07/07: Contract is working, has not yet gone to
Designer

344/009-02-2006
Reroof Winston Building

$355,000.00
$308,000.00

Charles King & Associates, Inc.
Parris Roofing & Sheet Metal Company

Law, V.
Shelton, T.

Re-roof
Substantially Complete

12/8/08: Awaiting final paperwork to declare Final
6/2/08: Substantially Complete

1/16/08: Preconstruction meeting to be held
12/21/07: Construction Contract executed
12/10/07: Construction contract is State signature
process

Bid date 11/01/07

4 Projects $10,060,000.00

( Total Budgeted Cost of Projects )



Western Mental Health Institute

344/015-01-2006 $260,000.00 Allen & Hoshall, Inc Freeman, D. Renovation
Essential Maintenance $220,000.00 Loggins, B. Bidding Phase 12/10/08: Bid Date
12/02/08: CDP Designer Audit received
11/19/08: Prebid
7/23/08: CDP under review
5/05/08: DDP approved, authorized to CDP, now in
review
9/10/07: Program approved, NTP to DDP authorized

344/015-02-2004 $58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Freeman, D. New Construction
New Facility $0.00 Turner Universal Sabelhaus, R. Active Construction 10/31/08: New facility topped out. Construction approx.
29% complete as of 12/1/08.
6/16/08: Construction NTP
5/14/08: Final CDP submitted
3/12/08: 50% CDP submitted
12/13/07: DDP approved, NTP to CDP authorized
12/13/07: SBC approved Early Design Phase
9/11/07: SDP approved, NTP to DDP authorized.

344/015-02-2004-05 $167,000.00 Quantum Environmental & Engineering Freeman, D. Hazardous Material Awaiting One-Year Corr Insp

Demolition of Three Residences $138,600.00 McMuillen Builders Sabelhaus, R. Construction Closed Out Warranty Inspection due 3/14/09
3/14/08: Substantial Completion Certificate issued
1/30/08: Construction NTP
12/19/07: Bid Date

3 Projects $58,927,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 13 Projects Valued at $160,384,960.00 ( Total Budgeted Cost of Projects )
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